COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/28/2008

ESTIMATE SUMMARY 12:08:35
CONTID: C14986 ESTIMATE NO: 0020 FINL SPEC YR:2005
PCN: 14986-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 185.( DAYS TIME ALLOW: 192 WORK DAYS
I-76:Sedgwick to State Line PERCENT TIME: 96.35 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: IM 0762-043
I-76:Sedgwick to State Line
NAME OF ROAD: 076A
PROJECT COUNTIES: SEDGWICK
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 07/28/2008 DATE TIME STARTED 08/21/2006
20 SO. SUNSET STREET DATE LET 06/15/2006 DATE WORK BEGAN
P.O. BOX 1318 DATE AWARDED 06/27/2006 DATE TIME STOPPED 03/21/2008
DATE CONTRACT EXECUTED 07/06/2006 DATE ACCEPTED 03/21/2008
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 08/21/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 12,767,531.47 PARTICIPATING $  12,767,531.47 $ 532.06
AWARD PROJECT AMT: $ 12,054,086.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 12,767,531.47 532.06
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 12,767,531.47 532.06
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 180,811.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 12,767,531.47 181,343.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,767,531.47 181,343.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 181,343.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019  REMOVAL OF INLET 9.000 9.000
EACH 0.000 0.00
1,000.00000 9.000 9,000.00
0010 202-00033  REMOVAL OF PIPE 27.000 27.000
EACH 0.000 0.00
350.00000 27.000 9,450.00
0015 202-00210 REMOVAL OF CONCRETE PAVEMENT 11,298.000 11,298.000
Sy 0.000 0.00
10.00000 11,298.000 112,980.00
0020 202-00220 REMOVAL OF ASPHALT MAT 9,903.000 9,903.000
SY 0.000 0.00
3.00000 9,903.000 29,709.00
0025 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 7,687.000 7,687.000
Sy 0.000 0.00
4.00000 7,687.000 30,748.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 35,716.000 35,716.000
SF 0.000 0.00
0.85000 35,716.000 30,358.60
0035 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0040 202-00900 *REMOVAL OF CONCRETE FOOTING 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 638.000 638.000
LF 0.000 0.00
3.15000 638.000 2,009.70
0050 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00
160.00000 8.000 1,280.00
0055 202-06000 REMOVAL OF DETOUR 1.000 1.000
LS 0.000 0.00

20,000.00000 1.000 20,000.00
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00210 BORROW (COMPLETE IN PLACE) 45,832.000 45,832.000
cy 0.000 0.00
7.50000 45,832.000 343,740.00
0065 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0070 203-01500 BLADING 103.500 103.500
HOUR 0.000 0.00
130.00000 103.500 13,455.00
0072 203-01597 POTHOLING MCR 1 12.000 12.000
HOUR 0.000 0.00
110.00000 12.000 1,320.00
0075 208-00005 *EROSION LOG 1,740.000 1,740.000
LF 0.000 0.00
5.00000 1,740.000 8,700.00
0080 208-00011 *EROSION BALES (WEED FREE) 601.000 601.000
EACH 0.000 0.00
13.00000 601.000 7,813.00
0085 208-00020 *SILT FENCE 9,853.000 9,853.000
LF 0.000 0.00
1.30000 9,853.000 12,808.90
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
3,000.00000 3.000 9,000.00
0095 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
L S 0.000 0.00
3,000.00000 1.000 3,000.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
17,000.00000 1.000 17,000.00
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-00810 *RESET GROUND SIGN 58.000 58.000
EACH 0.000 0.00
300.00000 58.000 17,400.00
0115 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
9.25000 0.000 0.00
0120 210-01200 *RESET END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0125 212-00006 *SEEDING (NATIVE) 91.050 91.050
ACRE 0.000 0.00
330.00000 91.050 30,046.50
0130 212-00032 *SOIL CONDITIONING 35.700 35.700
ACRE 0.000 0.00
1,600.00000 35.700 57,120.00
0135 213-00002 *MULCHING (WEED FREE HAY) 83.890 83.890
ACRE 0.000 0.00
230.00000 83.890 19,294.70
0140 213-00061 *MULCH TACKIFIER 17,020.000 17,020.000
1B 0.000 0.00
1.60000 17,020.000 27,232.00
0142 213-00100 SOIL BINDER MCR 1 4.990 4.990
ACRE 0.000 0.00
475.00000 4.990 2,370.25
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,318.000 6,318.000
sy 0.000 0.00
1.10000 6,318.000 6,949.80
0146 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR 1 11,123.000 11,123.000
SY 0.000 0.00
2.10000 11,123.000 23,358.30
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) MCR 1 969.890 969.890
TON 0.000 0.00
17.00000 969.890 16,488.13
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0151 304-06007 AGGREGATE BASE COURSE (CLASS 6) MCR 1 2,906.000 2,906.000
cy 0.000 0.00
30.98000 2,906.000 90,027.88
0155 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 69,095.000 69,095.000
SY 0.000 0.00
2.50000 69,095.000 172,737.50
0160 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 72,635.000 72,635.000
(0-8")
sy 0.000 0.00
2.65000 72,635.000 192,482.75
0165 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 271.140 271.140
TON 0.000 0.00
190.00000 271.140 51,516.60
0170 403-34641 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 18,653.960 18,653.960
TON 0.000 0.00
78.00000 18,653.960 1,455,008.88
0175 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,692.970 2,692.970
TON 0.000 0.00
85.00000 2,692.970 228,902.45
0180 412-00000 FURNISH CONCRETE PAVEMENT 53,776.000 53,776.000
cy 0.000 0.00
87.00000 53,776.000 4,678,512.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cY 0.000 0.00
17.39000 0.000 0.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cy 0.000 0.00
17.39000 0.000 0.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cY 0.000 0.00
17.39000 0.000 0.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cy 0.000 0.00

17.39000 0.000 0.00
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PCN: 14986-BID ESTIMATE RUN
PROJECT: IM 0762-043 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cy 0.000 0.00
17.39000 0.000 0.00
0180 MATERIAL ALLOWANCE 0.000
cy 0.000 0.00
7.82227 0.000 0.00
0185 412-00050 *PLACE CONCRETE PAVEMENT 188,395.000 188,395.000
sy 0.000 0.00
9.80000 188,395.000 1,846,271.00
0190 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 4,167.000 4,167.000
SY 0.000 0.00
67.00000 4,167.000 279,189.00
0195 412-01200 *CONCRETE PAVEMENT (12 INCH) 11,290.000 11,290.000
sy 0.000 0.00
44.00000 11,290.000 496,760.00
0195 MATERIAL ALLOWANCE 0.000
SY 0.000 0.00
2.60738 0.000 0.00
0197 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000
MCR 1
LF 0.000 0.00
140.00000 16.000 2,240.00
0199 603-05036 36 INCH REINFORCED CONCRETE END SECTION SCO 18 MCR 1 1.000 0.000
EACH 1.000 1,110.00
1,110.00000 1.000 1,110.00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 850.000 850.000
LF 0.000 0.00
26.00000 850.000 22,100.00
0205 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0210 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00

1,600.00000 4.000 6,400.00
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0220 609-60011 *CURB TYPE 6 (SECTION M) 320.000 320.000
LF 0.000 0.00
4.00000 320.000 1,280.00
0225 612-00001 *DELINEATOR (TYPE I) 498.000 498.000
EACH 0.000 0.00
14.00000 498.000 6,972.00
0230 612-00002 *DELINEATOR (TYPE II) 66.000 66.000
EACH 0.000 0.00
15.00000 66.000 990.00
0235 612-00003 *DELINEATOR (TYPE III) 31.000 31.000
EACH 0.000 0.00
16.00000 31.000 496.00
0238 613-00200 2 INCH ELECTRICAL CONDUIT CO 003 1,662.000 1,662.000
LF 0.000 0.00
17.00000 1,662.000 28,254.00
0239 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 192.000 192.000
LF 0.000 0.00
17.40000 192.000 3,340.80
0240 613-05000 *DIRECT-BURIAL CABLE 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0241 613-07050 PULL BOX (13"X24"X18") DEEP 13.000 13.000
EACH 0.000 0.00
375.00000 13.000 4,875.00
0245 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0246 613-10000  WIRING MCR 1 1.000 1.000
L s 0.000 0.00

3,508.34000 1.000 3,508.34
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 613-34400 *LIGHT STANDARD METAL (40 FOOT) 3.000 3.000
EACH 0.000 0.00
3,000.00000 3.000 9,000.00
0250 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,063.00000 0.000 0.00
0255 613-40000 *CONCRETE FOUNDATION PAD 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0260 613-50410 *LIGHT STANDARD (TEMPORARY) 5.000 5.000
EACH 0.000 0.00
4,600.00000 5.000 23,000.00
0265 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0266 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0270 614-80387 *RUMBLE STRIP (GRINDING) 74,668.000 74,668.000
LF 0.000 0.00
0.10000 74,668.000 7,466.80
0275 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0280 615-00150 *EMBANKMENT PROTECTOR (SPECIAL) 24.000 24.000
EACH 0.000 0.00
600.00000 24.000 14,400.00
0285 617-00012 12 INCH CULVERT PIPE 100.000 100.000
LF 0.000 0.00
50.00000 100.000 5,000.00
0287 617-03010 DETOUR CULVERT PIPE MCR 1 251.000 251.000
LF 0.000 0.00

59.00000 251.000 14,809.00
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0290 621-00450 *DETOUR PAVEMENT 10,274.000 10,274.000
sy 0.000 0.00
34.00000 10,274.000 349,316.00
0295 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
120,000.00000 1.000 120,000.00
0300 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
550,000.00000 1.000 550,000.00
0301 626-00100 MOBILIZATION (WITHOUT AUTOPAY) MCR 1 1.000 1.000
LS 0.000 0.00
1,971.55000 1.000 1,971.55
0305 627-00001 *PAVEMENT MARKING PAINT 867.000 867.000
GAL 0.000 0.00
29.00000 867.000 25,143.00
0310 627-00005 *EPOXY PAVEMENT MARKING 708.000 708.000
GAL 0.000 0.00
96.00000 708.000 67,968.00
0315 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 302.000 302.000
EACH 0.000 0.00
10.50000 302.000 3,171.00
0316 627-02010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 6,273.000 6,273.000
MCR 1
SF 0.000 0.00
11.75000 6,273.000 73,707.75
0317 627-30210 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 100.000 100.000
SF 0.000 0.00
13.00000 100.000 1,300.00
0320 630-00000 *FLAGGING 4,228.500 4,228.500
HOUR 0.000 0.00
25.00000 4,228.500 105,712.50
0325 630-00007 *TRAFFIC CONTROL INSPECTION 72.000 72.000
DAY 0.000 0.00
160.00000 72.000 11,520.00
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 630-00012 *TRAFFIC CONTROL MANAGEMENT 243.000 243.000
DAY 0.000 0.00
525.00000 243.000 127,575.00
0335 630-80002 *FLASHING BEACON (SOLAR) 14.000 14.000
EACH 0.000 0.00
1,000.00000 14.000 14,000.00
0340 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
175.00000 4.000 700.00
0345 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 8.000
EACH 0.000 0.00
300.00000 8.000 2,400.00
0350 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
450.00000 3.000 1,350.00
0355 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 213.000 213.000
EACH 0.000 0.00
95.00000 213.000 20,235.00
0360 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 99.000
EACH 0.000 0.00
135.00000 99.000 13,365.00
0365 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 62.000 62.000
EACH 0.000 0.00
135.00000 62.000 8,370.00
0370 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,289.000 1,289.000
SF 0.000 0.00
17.00000 1,289.000 21,913.00
0375 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
8,200.00000 4.000 32,800.00
0380 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 6.000
TYPE)
EACH 0.000 0.00
3,700.00000 6.000 22,200.00
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 630-80360 *DRUM CHANNELIZING DEVICE 347.000 347.000
EACH 0.000 0.00
46.00000 347.000 15,962.00
0390 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 27.000 27.000
EACH 0.000 0.00
76.00000 27.000 2,052.00
0395 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 2.000
EACH 0.000 0.00
4,600.00000 2.000 9,200.00
0400 630-80370 CONCRETE BARRIER (TEMPORARY) 440.000 440.000
LF 0.000 0.00
26.00000 440.000 11,440.00
0405 630-80380 *TRAFFIC CONE 600.000 600.000
EACH 0.000 0.00
17.00000 600.000 10,200.00
0410 630-80391 *CHANNELIZING DEVICE (FIXED) 457.000 457.000
EACH 0.000 0.00
87.00000 457.000 39,759.00
0415 630-80430 RUMBLE STRIP (PORTABLE) 10.000 10.000
EACH 0.000 0.00
102.00000 10.000 1,020.00
0420 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
21,000.00000 2.000 42,000.00
0425 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 427,700.260 427,700.260
FA 0.000 0.00
1.00000 427,700.260 427,700.26
0435 700-70016 F/A FUEL COST ADJUSTMENT 502.060 0.000
FA 502.060 502.06
1.00000 502.060 502.06
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0445 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,475.200 3,475.200
F A 0.000 0.00
1.00000 3,475.200 3,475.20
0450 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70190 F/A ELECTRIC SERVICE 7,843.620 7,843.620
F A 0.000 0.00
1.00000 7,843.620 7,843.62
0460 700-70220 F/A PHONE SERVICE 1,188.600 1,158.600
FA 30.000 30.00
1.00000 1,188.600 1,188.60
0465 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0470 700-70034 F/A WEATHER MONITOR SENSORS 17,519.050 17,519.050
FA 0.000 0.00
1.00000 17,519.050 17,519.05
0487 900-00004 ADDED ITEM (CUBIC YARD)/ PLACE BASE COURSE MCR 1 3,434.000 3,434.000
cy 0.000 0.00
15.00000 3,434.000 51,510.00
CAT 0200 CURRENT AMT $ 12,741,731.47 $ 1,642.06$ 12,741,731.47

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0198 603-05036 36 INCH REINFORCED CONCRETE END SECTION REPL BY REF 0.000 1.000
0199
EACH -1.000 -1,110.00
1,110.00000 0.000 0.00
0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

11,000.00000 1.000 11,000.00
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PCN: 14986-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0762-043 ESTIMATE NO: 0020 12:08:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 25,800.00 $ -1,110.008 25,800.00

PROJECT TOTAL CURRENT AMT $ 12,767,531.47 $ 532.06$ 12,767,531.47



